

2017 HUD Continuum of Care (“COC”) Timeline

DRAFT 20 July 17

July 14 2017 NOFA

April 2017

10 CoC 2017 Registration published by HUD

June 2017

Bonus Project Ad Hoc Committee to meet through August

8 Performance Evaluation Committee – Review Draft Local App/
Discuss Project Scoring Tool & Direction Needed from Governance
9 Local CoC Application emailed to stakeholders
16 Application Workshop/Pre-Proposal Conference
30 Local Renewal Apps Due

July 2017

20 CoC General Meeting & Coalition

August 2017

1 Applicant Workshop/Pre-Proposal Conference 1 p.m. (start w/
Renewal Applicants brief session, then dive into New Project session)
Week of Aug 1 PEC Reviews Local Renewal Apps
4 Commission Meeting
8 9 a.m. Data Committee, MDHA Community Dev Conf Room
9 CoC Governance Committee
17 CoC General Meeting & Coalition
18 Local New Apps Due
Week of Aug 21 PEC Reviews Local New Apps
28 HUD 30-day deadline for local apps to be submitted
28? PEC Reviews/Scores New & Renewal Applications
Thru Aug Agencies submit electronic application via HUD esnaps for review

September 2017

1 Commission Meeting
12 9 a.m. Data Committee, MDHA Community Dev Conf Room
13 CoC Governance Committee– Rank Projects
13 HUD Deadline for CoC to notify in writing all applicants whether
application accepted & ranked, rejected or reduced (15 days prior to
deadline)
21 CoC General Meeting & Coalition– present project rankings (may
have to call special meeting)
28 HUD CoC Deadline - Best to submit day before

Key:

CoC = HUD Continuum of Care, & the related annual national competition for HUD homeless funding
PEC = Performance Evaluation Committee, whose members review and score proposals for CoC funding each
year, and may begin reviewing local ESG applications as well